
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D 

Field Notes and Field Forms 



 FINAL

:

DAILY FIELD REPORT
MMRP SITE INSPECTION 

CONTRACT NO. W912DY-04-D-0005 DELIVERY ORDER NO. 0008
JOB NO: 744647-70000 DATE/DAY: 9-Apr-08
SITE NAME: Switzerland Bombing Target REPORT NO: 1
USACE DISTRICT CESAJ SHEET: 1
WEATHER: Sunny; Low of 63; High of 77.

 
WORK IN PROGRESS OR COMPLETED:

1.  Mobilization/Demobilization CUMULATIVE
80 Miles Driven 80
0/0  Number of Flights/Miles Flown 0/0
3 Personnel: 3

2. Reconnaissance Details
27,100 Linear Feet: 27,100

Discussion -  The Parsons Field Team collected 27,100 feet of walked QR.  

3.  MC Sampling Details
3 Soil and Sediment Samples 3
0 Water Samples 0

Sampling Notes:   See Attached DQCR

4. QC Activities
0 Soil and Sediment Samples 0
0 Water Samples 0

5. QA Activities
0 Soil and Sediment Samples 0
0 Water Samples 0

Sampling Notes: No QA split for this site

6. Safety Activities
Safety briefing covered MEC/MD, route to the hospital, and poisonous plants and animals.

PARSONS WORKFORCE On-site Tailgate Brief
Yes/No Yes/No

Parsons FTL -    Erich Stedman                                                         Cell Phone: 678-595-8650 Yes Yes
Parsons UXO Technician/SSHO - Rick White Cell Phone: 843-761-6592 Yes Yes
Parsons Team Member- Steve Czekalski Cell Phone: 919-606-0381 Yes Yes

VISITORS
Chuck Farmer Cell Phone: 386-623-6064 Yes No
Jeff Ulmer Cell Phone: 770-634-8561 Yes Yes

 
EQUIPMENT LIST:  
Schonstedt, 3 Rino GPS, Laptop, Trimble, Camera, Lamont Turbidity Meter and U-22 water quality meter.

ADDITIONAL INFORMATION:
All other site details recorded in PDA/Logbook

ACTIVITIES SCHEDULED FOR NEXT WORK DAY:
The Parsons Field Team will continue to collect QR and samples. 

REQUEST FOR PROJECT ACTION:
None  

ACCIDENTS REPORTED TODAY: 0
ACCIDENTS TO DATE: 0  Prepared By Field Team Leader:             Erich Stedman
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DAILY CONTRACTOR QUALITY CONTROL REPORT
Contract Number: W912DY-04-D-0005
Delivery Order: 0008
Project Name: MMRP FUDS SI
Project Number: 744647-70000
Site Location: Switzerland Bombing Target
Date: 9-Apr-08
Activities Conducted:
The Parsons site visit team (SVT) collected 27,100 feet of walked QR and collected three soil samples.  At 11:50 am, the SVT met up 
with Chuck Farmer who is a representative for the land owner, Anderson Columbia.  Mr. Farmer was scheduled to meet us at 9:00 am 
to let us onto the property, but he called back saying he was running late.  Mr. Farmer questioned the SVT about exactly what we will 
be doing, and we explained to him what the government is doing with all the FUDS and what we will be doing on his property.  After 
talking to us, he seemed much more at ease.  He told us his company had spent $5,000,000 on the cleanup of 800 acres from 2003 
through 2005.  The company that did the cleanup is Ordnance Explosives Remediation. The SVT gave Parsons' address and the Field
Team Leader as a contact to Mr. Farmer so he could mail a copy of the final report that was given to them after the cleanup.  He said 
that they also collected soil samples and water samples from the target. The SVT asked him if he knew of the ordnance that was 
found, and he stated that there were 3-lb. practice bombs, 25-lb. practice bombs, and Scar 2.75" practice rockets.  
He also stated that many thousands of pounds of practice bomb scrap was hauled off the site.  The SVT walked the two outer loops of 
QR.  The QR had to be somewhat adjusted due to vegetation and swamp.  The QR north of Greenbrier Road where soil sample SS-0
is located could not be walked due to lack of ROE.   Soil sample SS-05 will be moved and collected tomorrow.  No MEC/MD was 
observed today.  The Schonstedt was checked on a metal all-purpose tool before work started and after work was completed.   
Samples are being held on ice for later shipment.

Work Planned:  
The Parsons Team will collect QR and samples from the MRS and Remaining Lands.

Field Instrument Measurements (list or provide attachment): 
Water Sampling Location: Temp 

(ºC):
Cond 

(mS/cm)
Turb (NTU): pH 

(s.u.):
NA

Equipment Calibrations (list or provide attachment):NA

List all field and quality control samples collected (list or provide attachment): 

Sample ID Media Time Analysis
Shipment    

Date
 

Lab Comments

SBT-RL-SS-02-07 Soil 0957 Metals, 
Explosives 4/10/2008 TA ambient

SBT-MRS01-SS-02-06 Soil 1257 Metals, 
Explosives 4/10/2008 TA

SBT-MRS01-SS-02-02 Soil 1446 Metals, 
Explosives 4/10/2008 TA

Departures from approved SAP:  
Holding samples on ice for later shipment.

Instructions given by government personnel:   
None
Check all attachments

Field sampling forms (in separate submittal)
Field-generated analytical results
Chain-of-custody forms  (in separate submittal)

Signed by: Erich Stedman
Name Erich Stedman, FTL
Date: 9-Apr-08
Phone Mobile:  678-595-8650                         Office#: 678-969-2428
Copies sent to:

Deborah Walker (EM CX) Charlie Fales (CESAJ)
Heidi Novotny (EM CX) Chris Cochrane (CEHNC)
Doug Garretson (CEHNC) Michael D'Auben (CEHNC)
Don Silkebakken (Parsons PM) Laura Kelley (Parsons DPM)
Ivie Nitschke (Parsons) Tammy Chang (Parsons)
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:

DAILY FIELD REPORT
MMRP SITE INSPECTION 

CONTRACT NO. W912DY-04-D-0005 DELIVERY ORDER NO. 0008
JOB NO: 744647-70000 DATE/DAY: 10-Apr-08
SITE NAME: Switzerland Bombing Target REPORT NO: 2
USACE DISTRICT CESAJ SHEET: 1
WEATHER: Sunny; Low of 65; High of 77.

 
WORK IN PROGRESS OR COMPLETED:

1.  Mobilization/Demobilization CUMULATIVE
70 Miles Driven 150

2/350  Number of Flights/Miles Flown 2/350
3 Personnel: 3

2. Reconnaissance Details
10,200 Linear Feet: 37,300

Discussion -  The Parsons Field Team collected 10,200 feet of walked QR.  

3.  MC Sampling Details
6 Soil and Sediment Samples 9
2 Water Samples 2

Sampling Notes:   See Attached DQCR

4. QC Activities
6 Soil and Sediment Samples 6
3 Water Samples 3

Sampling Notes:   See Attached DQCR

5. QA Activities
2 Soil and Sediment Samples 2
1 Water Samples 1

Sampling Notes:   See Attached DQCR

6. Safety Activities
Safety briefing covered MEC/MD, emergency procedures, and slips, trips, and falls.

PARSONS WORKFORCE On-site Tailgate Brief
Yes/No Yes/No

Parsons FTL -    Erich Stedman                                                         Cell Phone: 678-595-8650 Yes Yes
Parsons UXO Technician/SSHO - Rick White Cell Phone: 843-761-6592 Yes Yes
Parsons Team Member- Steve Czekalski Cell Phone: 919-606-0381 Yes Yes

VISITORS
None

EQUIPMENT LIST:  
Schonstedt, 3 Rino GPS, Laptop, Trimble, Camera, Lamont Turbidity Meter and U-22 water quality meter.

ADDITIONAL INFORMATION:
All other site details recorded in PDA/Logbook

ACTIVITIES SCHEDULED FOR NEXT WORK DAY:
The Parsons Field Team has completed all field work at Switzerland Bombing Target. 

REQUEST FOR PROJECT ACTION:
None  

ACCIDENTS REPORTED TODAY: 0
ACCIDENTS TO DATE: 0  Prepared By Field Team Leader:             Erich Stedman
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s

DAILY CONTRACTOR QUALITY CONTROL REPORT
Contract Number: W912DY-04-D-0005
Delivery Order: 0008
Project Name: MMRP FUDS SI
Project Number: 744647-70000
Site Location: Switzerland Bombing Target
Date: 10-Apr-08
Activities Conducted:
The Parsons site visit team (SVT) collected 10,200 feet of walked QR, six soil and sediment samples, and two surface water samples.  
The SVT collected the remaining QR; however, QR was adjusted somewhat due to vegetation and swamp.  The third QR loop was 
modified severely due to the presence of a housing subdivision without ROE.  Surface water and sediment samples SW-01, SW-02, 
SD-01, and SD-02 were collected from the same creek as originally planned but were moved a few hundred feet due to access issue
Soil sample SS-05 was moved because of a lack of ROE for the original sample location.  The SVT found an area with a few 
subsurface anomalies and a single suspension lug from an MK-76 practice bomb.  Soil sample SS-04 was moved a couple hundred 
feet from its planned location to what appeared to be a old scrap wood pile.  A couple pieces of MK-23 practice bombs were observed 
along with unidentifiable metal.  The Parsons Geographic Lead was contacted prior to the relocating of all samples. The Schonstedt 
was checked on a metal all-purpose tool before work started and after work was completed.   Four coolers were shipped via FedEx 
overnight; three to TA and one to GPL.

Work Planned:  
The Parsons Field Team has completed all field work at Switzerland Bombing Target.

Field Instrument Measurements (list or provide attachment): 
Water Sampling Location: Temp 

(ºC):
Cond 

(mS/cm)
Turb (NTU): pH 

(s.u.):
SBT-MRS01-SW-01 17.74 0.311 8.24 7.21

SBT-RL-SW-02 20.11 7.44 10.56 7.6

Equipment Calibrations (list or provide attachment):
pH - 4.01, Conductivity - 4.49, Temperature - 19.22, Turbidity - 10.0

List all field and quality control samples collected (list or provide attachment): 

Sample ID Media Time Analysis
Shipment    

Date
 

Lab Comments

SBT-MRS01-SW-01 Water 0854 Metals, 
Explosives 4/10/2008 TA MS/MSD

SBT-MRS01-SW-01 QA Water 0854 Metals, 
Explosives 4/10/2008 GPL QA Sample

SBT-MRS01-SW-03 Water 0822 Metals, 
Explosives 4/10/2008 TA FD of SBT-MRS01-

SW-01

SBT-MRS01-SD-01 Sediment 0912 Metals, 
Explosives 4/10/2008 TA MS/MSD

SBT-MRS01-SD-01 QA Sediment 0912 Metals, 
Explosives 4/10/2008 GPL QA Sample

SBT-MRS01-SD-03 Sediment 0831 Metals, 
Explosives 4/10/2008 TA FD of SBT-MRS01-

SD-01

SBT-RL-SW-02 Water 0955 Metals, 
Explosives 4/10/2008 TA ambient

SBT-RL-SD-02 Sediment 0958 Metals, 
Explosives 4/10/2008 TA ambient

SBT-RL-SS-02-01 Soil 1013 Metals, 
Explosives 4/10/2008 TA ambient

SBT-MRS01-SS-02-03 Soil 1039 Metals, 
Explosives 4/10/2008 TA

SBT-MRS01-SS-02-05 Soil 1120 Metals, 
Explosives 4/10/2008 TA MS/MSD

SBT-MRS01-SS-02-05 QA Soil 1120 Metals, 
Explosives 4/10/2008 GPL QA Sample

SBT-MRS01-SS-02-08 Soil 1101 Metals, 
Explosives 4/10/2008 TA FD of SBT-MRS01-

SS-02-05

SBT-MRS01-SS-02-04 Soil 1142 Metals, 
Explosives 4/10/2008 TA

Departures from approved SAP:  
Surface water and sediment samples SW-01, SW-02, SD-01, and SD-02 and soil samples SS-04 and SS-05 were moved from their 
planned locations.

Instructions given by government personnel:   
None
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Check all attachments

Field sampling forms (in separate submittal)
Field-generated analytical results

X Chain-of-custody forms  (in separate submittal)

Signed by: Erich Stedman
Name Erich Stedman, FTL
Date: 10-Apr-08
Phone Mobile:  678-595-8650                         Office#: 678-969-2428
Copies sent to:

Deborah Walker (EM CX) Charlie Fales (CESAJ)
Heidi Novotny (EM CX) Chris Cochrane (CEHNC)
Doug Garretson (CEHNC) Michael D'Auben (CEHNC)
Don Silkebakken (Parsons PM) Laura Kelley (Parsons DPM)
Ivie Nitschke (Parsons) Tammy Chang (Parsons)
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